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ARGO Chronology

7 November 1966

L

Preliminary proposal by‘ ‘and

DCI for a review of existing satellite photography

by civilian agency teams to determine its usefulness

for economic, social, and material resource surveys.

Agreement in principle by DoD, 7 December 1966 and

by DCI, 13 December 1966; Mr. Lundahl to meet with
to work out plans for the program.

26 January 1967

‘memo t{::::::::::]and DCI with program

10-19 July 1967

(14 August 1967

(19 October 1967

6 March 1968

4

plan, which calls for three phases: Phase I, an
orientation period, which will begin at NPIC; Phase
II, an examination of areas in South America of
particular interest to AID; and Phase I1I, a study
of the usefulness of the material for the individual
agency interests.

Phase I begins with orientation at NPIC (followed
by tours and briefings at AMS and introductory work
at Project ARGO facility at

Phase II begins).
Phase III begins after some overla(v’with Phase II).

Project ARGO Symposium on results, at NPIC.
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